LibraFlow - Library Book Management System

Project Progress Presentation

Jeel Chauhan | Arayan Khanani | Pavithra Parameswaran | Krishna Akula

Project Objective

- Develop a smart web-based library management system
- Reduce manual work in libraries
- Help students search and locate books easily
- Provide real-time book availability
- Improve overall user experience

Problem Statement

- Traditional libraries still use manual systems
- Searching books takes too much time
- Difficult to track borrowed books
- Chances of data loss
- No proper digital tracking system

Technology Stack

Frontend:
- HTML
- CSS
- JavaScript

Backend:
- Python(Flask)
- Node.js and Server-side logic

Database:
- MySQL
- SQLite

User Roles

Student/User:

- Search books
- Check availability
- Reserve books
- View borrowing history

Admin/Librarian:

- Add and manage books
- Approve requests
- Track overdue books
- Generate reports

Project Modules

- Book Catalog and Inventory Module
- Student/User Module
- Librarian/Admin Module
- Database and Reporting Module
- Barcode / Smart Features Module

Project Progress (50% Completed)

Completed:

- Project proposal
- System design
- Basic frontend pages
- Login system
- Database connection
- Book catalog module (partial)

Work in Progress

- Book issuing and returning system
- User dashboard
- Reservation system
- Admin panel improvements
- UI design improvements

Remaining Work

- Barcode scanning feature
- Review and rating system
- Final database integration
- Testing and debugging
- Final UI improvements
- Report generation

Timeline for Remaining Work

- Week 1: Complete book issuing & admin panel
- Week 2: Add reservation & barcode feature
- Week 3: Testing, bug fixing, and UI improvements
- Final Week: Final submission and presentation

Team Contributions

Jeel Chauhan – Proposal, frontend, presentation & user module

Arayan Khanani – System architecture & backend

Pavithra Parameswaran – Database & Admin panel

Krishna Akula – Barcode feature, testing & reports

Challenges Faced

- Understanding database relationships
- Connecting frontend with backend
- Time management
- Designing a user-friendly interface
- Implementing advanced features

Conclusion

- 50% of the project is completed successfully
- Remaining features are in progress
- We are confident to complete the project before the deadline
- Thank you!